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LA PLATA WEST WATER AUTHORITY

BOARD OF DIRECTORS

Meeting Minutes for August 20, 2018

1) Call to Order — Meeting was called to order at 6:32pm. Board members in attendance were: Ken Spence, Deb
Flick, Bernadette Cuthair, Paul Gray, Mardi Gebhardt, Kevin Mallow, Roy Horvath, and Frank Smith. Others
in attendance were Kristi BI‘L1I11’1€I‘ with Bartlett & West via phone.

2) Approve Agenda- 1 addition to agenda, a letter from Laura Span with ALP for an extension for the water
agreement for one year. Kevin asked about additional funding request. Ken said it will be covered under item
3&4 below. Agenda approved by all.

3) Update on Phase 1 funding-Mardi, Bernadette and Ken met with Duane Dale last Wednesday. Sounded
positive for getting additional funding (possibly grant funding). Very much in favor of awarding the bid 1

schedule 1, then go for a cost overrun for the remainder that we need for the tank. $750,000 is the additional
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amount we will seek. Duane stated that the additional funds to Bartlett & West should have more detail what
is included in the additional funds request. The gamble is if we award for the pipeline but cannot fund the
tank and the type of funding may or may not be grant or loan. Duane is currently working on the paperwork
for the cost overrun and Ken has signed that. September 30, 2018 is the end of the scal year. We reduced the
original bid amount by 300,000. The total amount of the $4,426,000 of the project for just the pipeline, our
contribution is 1,162,000. Pipe system is not designed to be ran without the tank. So putting in the pipe without
having the tank can be problematic.
Negotiation piece appeared to Duane as if it was a duplication of efforts and LPWWA needs to justify the
expense.
3,550,645.72
325k contingency
486k engineering fees
Interest 41,270
Tank site
Legal
Bernadette asked Kristi-how many people can be supported by the project without the tank- the answer is 72
or half of the current water users. We would still be delivering water, Duane has questioned whether the tank
is needed at this time. Kevin asked Bernadette ifDuane’s advice has worked for all ofher dealings with USDA
and she said yes it has worked.
Kevin brought up the fact that the forest res have put us on the radar for drought and the folks back in
Washington know we need help for water projects. So the timing may be good to move forward.
Paul asked if there is a reason not to move forward and award the contract. Kristi replied that there may be
some unforeseen costs that will arise during construction.

4) Award contract for Phase 1 Schedule 1 only-Frank made a motion to accept the B&W recommendation to
award contract 2018-1 for the pipeline construction and approve change order #1 which removes the storage
tank and reduces the bid amount of the contract to $3,250,141. Bemadette seconded the motion. Roy asked
how likely they are going to want to get stockpiled material payment up front. Frank replied that the stockpiled
material will only be a portion of the unit prices in the bid schedule and not the entire bid price, so they won’t
be able to claim the full bid price amount, and we should demand that if they want to claim stockpiled material
that the materials be onsite. Unanimously approved.

5) Screen Contract extension vote-Ken explained that he does not have an extension request yet but forecasts a
need for this. LDWA money is gone at the end of the year so we have to have the screens installed before the
end of the year. Mid-September is the delivery date for the screens and we would expect them to be installed
within a month. So that closeout of the contract can take place prior to the end of year. Frank made a motion



to give Ken the authority to sign a change order request to extend the screen installation contract to the end

of October for completion of the work and contract closeout, Kevin seconded the motion, unanimously

approved.
6) Amendment 4 for B&W approval- Duane has requested justification for the $35k for negotiations and

restructuring the contract to bid the tank separately. Kevin made a motion to rescind the approval to fund the

additional $35,000 for exhibit K amendment #4 to Bartlett & West. Paul seconded the motion, unanimously

approved.
Deb moved that we give Ken the authority to sign exhibit k, Amendment 4 with B&W upon concurrence from

USDA. Kevin seconded the motion which Was unanimously approved.

7) Water Resources & well dril1ing- Ken called water resources and discussed how we handle the well permit

applications in Phase 1. They stated we just needed to tell him what we want to do.

8) Grants ALPWCD & SWCD- we have opportunity to seek grants for manager position from ALP. Roy is

working through the grant application Mardi submitted previously. We are considering seeking funds from

SWCD for a ll station. Kevin asked What kind of restrictions they would allow us to put in the agreement

for water use.

9) Adjourn-8:26pm

Next LPWWA Board meetings — September 12 & October 10, 2018

This Agenda may be amendedprior to the meeting as allowed by law. The most current agenda will be posted on the Board's website at

httg://lgwwa.org/agendasghg. Prior to voting to go into Executive Session, the Board will declare the t0pic(s) of the Executive Session pursuant to §

24-6-402, C.R.S. It is anticipated that any marked (*) agenda items may be discussed in Executive Session and acted on by the Board at this meeting.

Any action taken by the Board will occur in regular session, open to the public. The Board may address the agenda in any order to accommodate the

needs of the Board and the audience.
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